Hanford Advisory Board Draft Committee Meeting Agenda

Tank Waste and Budgets&Contracts Committees (Joint Meeting)

Date: Thursday, August 9, 2001
Time: 8:30 am — 12:00 noon
Location: Room 1600, 2440 Stevens Center, Richland

Call-in Line:  Via the Hanford Operator (509-376-7411 or 800-664-0771 — press “0” at the Octel prompt
and ask the Operator for a connection to the Hanford Advisory Board Tank Waste
Committee call)

8:30 am Welcome, Introductions, and Committee business
* Finalize meeting summary from May 16 Tank Waste and Budgets & Contracts joint
meeting
8:40 pm Tank Farms Integrated Baseline
Purpose: To identify the differences in schedule between the old BNFL baseline and

the new BNI/CHG integrated baseline

To understand the differences in the technical approach between the old
BNFL baseline and the new BNI/CHG integrated baseline

To identify technical issues that are still under study and need resolution

To outline the funding profile needed to support the new integrated baseline

To identify cross-cutting issues to be worked jointly with the Budgets &
Contracts Committee

= QOverview of policy issues (10 min.) — Charles Kilbury, Paige Knight, Jeff Luke, and
Denny Newland, issue managers
» Presentation of the integrated baseline (30 min.) - DOE-ORP
= Schedule
= Comparison of the schedules between the BNFL and BNI/CHG baselines,
including comparison with TPA requirements
» |dentification major near-term project and decision dates that can indicate
whether or not the project is on track
» Technical Approach
= Comparison of the major technical aspects of the BNFL and BNI/CHG
baselines
= Showstoppers and Risks
= |dentification of technical questions that remain unanswered, including
potential showstoppers and the risks they might pose to the project
* Budget and Funding
» |dentification of outyear funding requirements
» Regulator perspectives/check-in (15 min.): Ecology, EPA
» Committee discussion, including identification of crosscutting and other issues for
follow-up (25 min.)

10:00 am BREAK

10:15 pm Budget Development Process
Purpose: To related how baseline management relates to developing outyear budgets
To identify cross-cutting issues to be worked jointly with the Public
Involvement & Communication Committee regarding HAB
involvement and input into future budget development processes

= Overview of policy issues (10 min.) — Jim Cochran, Abe Greenberg, Denny
Newland, Maynard Plahuta, Gerry Pollet, and Dave Watrous, issue managers
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» Presentation on relationship of baseline management to the budget development
process (10 min.) — DOE-ORP

» Regulator perspectives/check-in, including thoughts on TPA compliance (10 min.):
EPA, Ecology

= Committee discussion on budget development process, including identification of
crosscutting issues for follow-up (15 min.)

11:00 pm Double Shell Tank Space Optimization Study Update

Purpose: To related how baseline management relates to developing outyear budgets
To identify cross-cutting issues to be worked jointly with the Public
Involvement & Communication Committee regarding HAB
involvement and input into future budget development processes

» [ssue Manager update (10 min.) - Doug Huston
= TPA agency perspectives/check-in (10 min.): DOE-ORP, Ecology, EPA

11:20 pm Single Shell Tank Pumping Costs

Purpose: To understand the how DOE-ORP used the independent cost validation
To outline the costs of pumping single shell tanks

= Overview of policy issues (10 min.) — Jim Cochran, Harold Heacock, and Gerry
Pollet, issue managers

= Update on single shell tank pumping costs (10 min.) — DOE-ORP

» Regulator perspectives/check-in (10 min.): Ecology, EPA

11:50 pm Work Planning and Wrap-up

=  Work planning and issue manager updates
0 Inspector General Report on CHG Performance-Based Incentive Program
= |dentify upcoming needs for committee conference calls and/or meetings
= Identify committee representatives for August Executive Issues Management Group
conference call

12:00 pm Adjourn

Meeting Handouts: May 16 joint Tank Waste and Budgets & Contracts draft meeting summary

DOE-ORP response to HAB budget advice for FY 2002 & 2003 (#116)
Tank Waste Committee workplan
Budgets and Contracts Committee work plan

Dates to Remember:

>

Executive Issues Management Group conference call to develop September HAB agenda and
confirm September committee meetings: Thursday, August 16, 3:00 pm

Packet deadline for September HAB: Monday, August 20
Tank Waste Committee August committee conference call: Monday, August 20, 3:00 pm

Reservation deadline for September HAB meeting hotel reservations: Friday, August 24
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